GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – PMGSY Phase X – Visakhapatnam District – Package No. AP.19 XA 110 - Road from Bokkallu to Dummaput of Paderu (M) - Revised administrative sanction – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.1126 Dated:09.12-2015

Read the following:-

1. GO.Ms.No.362, PR&RD (Progs.II) Dept., dt:09.11.2012.
2. From the E-in-C., PR., Hyd., Lr.No.W1/DEE-I/PMGSY Ph.X/Pkg. AP19 XA110 /VSP/2015, dt.01.09.2015.

<<<>>>

O R D E R:

In the GO. first read above, orders were issued according administrative sanction for an amount of Rs. 309.08 lakhs in respect of the work "Road from Bokkallu to Dummaput of Paderu (M)" in Visakhapatnam District under PMGSY Phase X.

2. In the letter second read above, the Engineer-in-Chief, Panchayat Raj Engineering Department, PMGSY, Hyderabad has informed that revised administrative sanction required due to price escalation charges and agency allowance and requested the Government to accord revised administrative sanction for an amount of Rs. Rs.279.09 lakhs in respect of the above work as against original administrative sanction of Rs.309.08 lakhs under PMGSY Phase X. . The details as per completion report are as follows:

S. No	Name of the work	OAS in lakhs			As per completion in lakhs			Amount required from GOAP (Rs in lakhs)
		MoRD share	State share	Total	MoRD share	State share(price escalation and agency allowance)	Total	
1.	Road from Bokkallu to Dummaput of Paderu (M) in Visakhapatnam District	309.08	0.00	309.08	264.81	14.28 (10.58+3.70)	279.09	14.28

3. Government, after careful examination of the proposal, hereby accord revised administrative sanction for an amount of Rs. 2,79,09,000/- (Rupees Two Crores Seventy Nine lakhs and Nine thousand only), indicating GOI share of Rs.2,64,81,000/- (Rupees Two Crores Sixty Four lakhs and Eighty One thousand only) and State share of Rs.14,28,000/- (Rupees Fourteen lakhs and Twenty Eight thousand only) due to price escalation and agency allowance to be provided from State funds as against the original administrative sanction of Rs. 3,09,08,000/- in respect of the work "Road from Bokkallu to Dummaput of Paderu (M)" in Visakhapatnam District under PMGSY Phase X.

(PTO)

4. The Engineer-in-Chief, Panchayat RajEngineering Department,Andhra Pradesh, Hyderabad shall take further necessary action accordingly in the matter.

5. This Order issues with the concurrence of Finance (EBS.IX PR&RD) Department vide their U.O.No.13516/257/A1/FMU-PR&RD,RWS/2015, dt.16.10.2015.

6. A Copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S. JAWAHAR REDDY
PRINCIPAL SECRETATY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, A.P., Hyderabad
The Superintending Engineer, Panchayat Raj, Visakhapatnam District.
The District Treasury Officer, Visakhapatnam District.
The Accountant General, A.P. Hyderabad.
Copy to:
PS to Min (PR, RWS& NREGS),
PS to Prl.Secy (PR&RWS)
The Finance (FMU-PR&RD,RWS) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER